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Background :

The Permanent Access Inventory &
Assessment activity was initiated in 2006
by the Morice and Lakes IFPA.
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Activity Purpose:

 Implement a process to validate the
percentage of the timber harvesting land
nase |lost to roads, trails and landings
through office and field procedures;
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Activity Purpose:

 Provide timber analysis models with
accurate information, as losses due to
roads, trails and landings directly effect
the timber harvesting land-base;
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Activity Purpose:

 Update the Morice TSA Timber Harvesting
Landbase for missing roads, trails anad
landings to TRIM |l accuracy standards;
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Activity Purpose:

 Define current road, trail and landing area
by strata and the percent non-productive
and historic ranges in dates (i.e. 1960's,
1970’s, 1980’s, and 1990’s). This
refinement will give an indication of
whether there is a decrease in non-
productivity over time and/or by access
structure type; and
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Activity Purpose:

 Provide aroad, trail and landing
classification coverage in digital format
for the entire Morice TSA, for use as a
valuable planning tool by forest managers.
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Methods:

e Tasks initiated include:

e Spatial road, trail and landing updates.
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Methods:

e Tasks initiated include:

o Spatial road, trail and landing updates.

 Road, trail and landing classification.
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Methods:

Tasks initiated include:
e Spatial road, trail, and landing updates.
 Road, Trail, and Landing Classification.

« Sample design.
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Methods:

Tasks initiated include:

Spatial road, trail, and landing updates.
 Road, Trail, and Landing Classification.
« Sample design.

e Field sampling.
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Remaining Tasks:

* Field Sampling
« 170 road samples;
« 250 Completed 2006.
o 24 trail samples; and
e 36 completed 2006.
e 170 landing samples.
e 250 completed 2006.
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Remaining Tasks:

* Field sampling.
e 364 samples remaining.

 Data analysis.
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Remaining Tasks:

* Field sampling.
e 364 samples remaining.

 Data analysis.

 Final report/Net down recommendations.
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